

Farmington Public Schools
Bid Package #5
Longacre Elementary Construction Progress Report
Tuesday June 6th , 2017

Jon Riebe- Farmington Public Schools
Brian Smilnak - Wakely Associates/A/E
Paul Wills- Plante Moran CRESA
Scott Smith Plante Moran CRESA
Rich Griffin - McCarthy & Smith Project Superintendent
Tim McCarthy - McCarthy & Smith Project Engineer
Aaron Phillips - McCarthy & Smith Project Manager

Current Status



Preparation work for
the interior concrete
slab.

Current Status

Concrete slab installation with power buggy.



Current Status



Power trowel and finished product.

Current Status



Exterior soffit/parapet framing construction.



Classroom frame with sidelight
And CMU wall construction.

Plan Ahead

- Brick delivery is tentatively scheduled for next Monday.
- Plumbing materials are on site and roof conductors will be installed this week
- Electrician is rough piped overhead for new interior and exterior locations
- Site visits are being scheduled with contractors for summer workload start up