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Farmington Public Schools 2020 Bond 
Issue  

 
Bid Package #4 – Hillside Elementary 

School 

Weekly Construction Status Update 

August 5th, 2022 
 



Progress Overview – Hillside Elementary  

August 5th, 2022 
 

The base layer of new asphalt has 
been placed in the North parking lot 

and buss loop 



Progress Overview – Hillside Elementary  

August 5th, 2022 
 

New second floor flooring has 
been installed in the 

classrooms and hallways  



Progress Overview – Hillside Elementary  

August 5th, 2022 
 

Selective new classroom countertops have been 
replaced. New backsplash to be installed next. 

The base layer of the new basketball court asphalt 
has been placed  



Progress Overview – Hillside Elementary  

August 5th, 2022 
 

The new exterior pathway concrete has been placed 



The Look Ahead – Hillside Elementary  

August 5th, 2022 
 

• Continue flooring replacement  

• Install new gymnasium basketball hoops 

• Place top layer of new parking lot asphalt  

• Begin start-up of new unit ventilators  

 



Farmington Public Schools 2020 Bond 
Issue  

 
Bid Package #4 –  Longacre 

Elementary School 

Weekly Construction Status Update 

August 5th, 2022 
 



Progress Overview – Longacre Elementary  

August 5th, 2022 
 

The gymnasium existing flooring has been removed and replaced 



Progress Overview – Longacre Elementary  

August 5th, 2022 
 

The basketball court and parking lot asphalt replacement work has begun  



Progress Overview – Longacre Elementary  

August 5th, 2022 
 

New classroom unit 
ventilators have all been 

piped and wired  



The Look Ahead – Longacre Elementary  

August 5th, 2022 
 

• Continue selective exterior asphalt replacement 

• Install new dumpster enclosure Trex boards 

• Install selective new classroom countertops  

• Begin parking lot and basketball court striping  



Farmington Public Schools 2020 Bond 
Issue  

 
Bid Package #4 – Wood Creek 

Elementary School 
 

Weekly Construction Status Update 

August 5th, 2022 
 



Progress Overview - Wood Creek Elementary  

August 5th, 2022 
 

New cafeteria ceiling is currently being installed  



Progress Overview - Wood Creek Elementary  

August 5th, 2022 
 

Gymnasium flooring has been replaced 

Before  After  



Progress Overview - Wood Creek Elementary  

August 5th, 2022 
 

The base layer of the new 
parking lot asphalt has been 

placed 



The Look Ahead – Wood Creek Elementary  

August 5th, 2022 
 

• Install new gymnasium basketball hoops  

• Begin top layer of new asphalt  

• Install new outdoor storage shed  

• Continue cafeteria ceiling installation  
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