
Farmington Public Schools 
2020 Bond Issue 

Bid Package #3 – Farmington 
High School

Weekly Construction Status Update

July 8th, 2022



Progress Overview 

July 8th, 2022

Demolition of exterior mechanical courtyard wall is complete. Area being prepped for installation of the new 
masonry wall.



Progress Overview 

July 8th, 2022

New ceiling grid has been installed in selective classrooms and the cafeteria. New ceiling tiles are starting to be 
cut and installed.



Progress Overview 

July 8th, 2022

New unit ventilators are 
continuing to be piped and 

wired in classrooms



Progress Overview 

July 8th, 2022

Pool re-grout work has been completed, and the pool is being prepped to be re-filled



Progress Overview 

July 8th, 2022

Selective new exterior windows are continuing to be installed



Progress Overview 

July 8th, 2022

New exterior concrete planter boxes have been set in place



The Look Ahead 

July 8th, 2022

• Begin installation of new mechanical courtyard masonry wall

• Begin re-filling and treatment of pool

• Begin new acoustical ceiling tile installation in selective rooms

• Continue piping and wiring new unit ventilators
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