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Progress Overview – Farmington High School  

June 24th, 2022 

New pool deck tile has been installed and 
grouted.  

Pool base and walls have been acid washed to 
prep various areas for new grout.  



Progress Overview – Farmington High School  

June 24th, 2022 

Before
  

After 

Old pool bleachers have been removed and new bleachers have been installed. New epoxy flooring 
has been installed underneath the bleachers. 



Progress Overview – Farmington High School  

June 24th, 2022 

Before
  

After
  

Selective existing stadium bleacher concrete foundations have been removed. New concrete 
foundations are being placed.   



Progress Overview – Farmington High School  

June 24th, 2022 

Selective classroom ceiling tile demolition is 
ongoing and new lighting fixtures are being 

installed. 

Existing unit ventilators are being removed and 
new unit ventilators are being installed. 



Progress Overview – Farmington High School  

June 24th, 2022 

Selective exterior windows are being removed 
and replaced  

Various bathrooms new tile installation has begun  



Progress Overview – Farmington High School  

June 24th, 2022 

Various classroom existing casework has been removed and prepared for new replacement.  



The Look Ahead – Farmington High School 

June 24th, 2022 

• Continue selective bathroom new tile installation and being grouting 

• Continue install of new unit ventilator controls   

• Continue architectural demolition  

• Continue electrical rough-in and lighting installation  
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