
Farmington Public Schools 2020 

Bond Issue

Bid Package #2 – Forest 

Elementary School

July 27th, 2021

Construction Status Update



Progress Overview

Front entrance exterior stairs have been poured

July 27th, 2021



Progress Overview

New playground equipment is installed, and is being prepped for new mulch

July 27th, 2021



Progress Overview

The acoustical 
treatment spray 

has been installed 
in the cafeteria 

July 27th, 2021



Progress Overview

The underground plumbing for the new water main has been installed

July 27th, 2021



The Look Ahead

• Remove and Replace Selective Exterior Windows

• Install New Generator Screen Wall

• Install New Acoustical Ceiling Tiles 

• Remove and Replace Selective Exterior Doors 

July 27th, 2021



Farmington Public Schools 2020 

Bond Issue

Bid Package #2 – Gill Elementary 

School

July 27th, 2021

Construction Status Update



Progress Overview

Exterior concrete pathways have been poured

July 27th, 2021



Progress Overview

The new steel guardrail in the mezzanine and the new roof ladder have been fabricated and installed 

July 27th, 2021



Progress Overview

The new ductwork in 
the gym is being 

installed and prepped 
to be painted 

July 27th, 2021



Progress Overview

The new playground equipment has been installed

July 27th, 2021



Progress Overview

The plumbing for the new sink in room A119 has been completed

July 27th, 2021



Progress Overview

The outdoor storage 
shed has been 

demolished. New 
concrete has been 
poured. The new 

storage shed is being 
prepped to be installed 
near the gym exterior 

door.

July 27th, 2021



The Look Ahead

• Remove and Replace Mezzanine Doors

• Set and Install New Exterior Storage Shed

• Place New Asphalt for the Basketball Court

• Install new Fencing for the Baseball Field

July 27th, 2021



Farmington Public Schools 2020 

Bond Issue

Bid Package #2 – Lanigan 

Elementary School

July 27th, 2021

Construction Status Update



Progress Overview

The parking lot has been paved with new asphalt

July 27th, 2021



Progress Overview

Plumbing has been completed for the new sink in room A108

July 27th, 2021



Progress Overview

The new playground equipment has been 
installed 

July 27th, 2021

New rock climbing wall has been installed 
in the gym



Progress Overview

The ceiling grid has been painted and new acoustical ceiling tiles are being 
installed in the Cafeteria and Classrooms

July 27th, 2021



Progress Overview

Exterior concrete is being poured Selective toilets have been removed

July 27th, 2021



Progress Overview

Ductwork is being 
installed in the media 
center for the new Air 

Handling Unit

July 27th, 2021



The Look Ahead

• Striping and Signage in the Parking Lot 

• Continue Installation of New Acoustical Ceiling Tiles

• Pour Concrete for Generator Pad and Mechanical Yard

• Install New Casework and Sink in Room A108

• Install New Classroom Toilets 

• Repair Bathroom Tiles

July 27th, 2021



Farmington Public Schools 2020 

Bond Issue

Bid Package #2 – North Farmington 

& Farmington High School

July 27th, 2021

Construction Status Update



North Farmington High School - Progress Overview

The first layer of 
asphalt has been 

placed in the 
designated areas of 

the parking lot 

July 27th, 2021



North Farmington High School - Progress Overview

All exterior concrete has been poured 

July 27th, 2021



Farmington High School - Progress Overview

The existing asphalt has been removed and area is being prepped for new asphalt

July 27th, 2021



The Look Ahead

• Place the Top Layer of Asphalt in the Parking Lot at 

North Farmington High School

• Place the base layer of Asphalt in the Parking Lot at 

Farmington High School

• Install speed bumps as well as striping and signage to 

both parking lots

July 27th, 2021


