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Progress Overview – Hillside Elementary 

July 15th, 2022

Work has begun on the new 
retaining wall



Progress Overview – Hillside Elementary 

July 15th, 2022

Before After

2nd floor classroom flooring has been replaced



Progress Overview – Hillside Elementary 

July 15th, 2022

Classroom unit ventilators are being piped and wired



The Look Ahead – Hillside Elementary 

July 15th, 2022

• Begin selective exterior concrete demolition

• Continue pipping and wiring new unit ventilators

• Continue installation of new retaining wall

• Begin parking lot asphalt replacement
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Progress Overview – Longacre Elementary 

July 15th, 2022

New playground equipment and mulch has been installed



Progress Overview – Longacre Elementary 

July 15th, 2022

Unit ventilators are 
being set in place 

and piped



Progress Overview – Longacre Elementary 

July 15th, 2022

Selective new ceiling tiles are being 
replaced

The new generator enclosure fence posts 
are being installed



The Look Ahead – Longacre Elementary 

July 15th, 2022

• Begin parking lot grading and asphalt replacement

• Begin basketball court asphalt replacement

• Continue setting and pipping unit ventilators

• Begin generator pad development
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Progress Overview - Wood Creek Elementary 

July 15th, 2022

Demolition of selective playground equipment has begun in preparation for new 
equipment



Progress Overview - Wood Creek Elementary 

July 15th, 2022

The bus loop and basketball court have been graded and are prepped for new asphalt



Progress Overview - Wood Creek Elementary 

July 15th, 2022

Unit ventilators are 
continuing to be pipped 

and wired



The Look Ahead – Wood Creek Elementary 

July 15th, 2022

• Begin parking lot asphalt replacement

• Begin bus loop & basketball court asphalt replacement

• Continue selective playground equipment demo

• Continue unit ventilator pipping & wiring

• Begin selective installation of new acoustical ceiling tiles
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