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Progress Overview – Hillside Elementary 

July 8th, 2022

New playground equipment has been installed



Progress Overview – Hillside Elementary 

July 8th, 2022

Existing 2nd floor classrooms and corridor vinyl flooring have been removed in preparation for new flooring.



Progress Overview – Hillside Elementary 

July 8th, 2022

Existing cafeteria operable partition has been removed in preparation for new



Progress Overview – Hillside Elementary 

July 8th, 2022

Existing gym bleachers are being removed and area is being prepped for installation of new bleachers



Progress Overview – Hillside Elementary 

July 8th, 2022

New unit ventilators 
are being set in place 

and prepped for 
installation



The Look Ahead – Hillside Elementary 

July 8th, 2022

• Begin selective exterior concrete demolition

• Continue pipping and wiring new unit ventilators

• Begin installation of selective new ceiling tiles

• Begin installing 2nd floor resilient flooring
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Progress Overview – Longacre Elementary 

July 8th, 2022

Existing parking lot asphalt removal has been removed and area is being prepped for installation of new asphalt



Progress Overview – Longacre Elementary 

July 8th, 2022

Existing unit ventilators have been removed and 
new units are being set in place and prepped for 

installation

Selective new clocks have been installed



Progress Overview – Longacre Elementary 

July 8th, 2022

Demolition of the existing playground equipment has begun in preparation for installation of new 
equipment



The Look Ahead – Longacre Elementary 

July 8th, 2022

• Continue playground equipment removal and begin 
installation of new equipment

• Begin parking lot grading and asphalt replacement

• Begin installation of selective new countertops

• Continue pipping and wiring new unit ventilators
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Progress Overview - Wood Creek Elementary 

July 8th, 2022

Excavation work for the new water main has been completed



Progress Overview - Wood Creek Elementary 

July 8th, 2022

Existing ceiling grid removed, and new grid installation 
has begun in the media center

Existing cafeteria ceiling tiles have been removed 
in preparation for new ceiling height design



Progress Overview - Wood Creek Elementary 

July 8th, 2022

Selective exterior concrete has been removed and new concrete has been placed



Progress Overview - Wood Creek Elementary 

July 8th, 2022

Basketball court existing asphalt 
has been removed and area is 

being prepped for asphalt 
replacement



The Look Ahead – Wood Creek Elementary 

July 8th, 2022

• Begin parking lot asphalt replacement

• Begin demolition of gym flooring

• Begin installation of new ceiling tiles
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