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Progress Overview

Media Center

Ceiling Tiles have 
been removed. 

Prepping for sheet 
metal install. Flooring 
protection installed.  
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Progress Overview

Vocal and Band Rooms have had flooring protection and scaffolding installed. Celling tiles 
were removed and grid is painted. New ceiling tiles are being installed currently.
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Progress Overview

Cafeteria

Ceiling Tiles have 
been removed. Grid 

has been painted. New 
lighting fixtures being 

installed.  
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The Look Ahead

• Exterior Asphalt and Concrete Demo

• Continue Installing New Lighting Fixtures

• Layout and Install Media Center Ductwork

• Begin Roof Joist Reinforcement 
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