
Farmington Public Schools 2020 

Bond Issue

Bid Package #2 – Gill Elementary 

School

August 12th, 2021

Construction Status Update



Progress Overview

Before

The existing door in the music room has been removed. The wall was filled in with masonry and 
has been painted.

August 12th, 2021

After



Progress Overview

The existing baseball 
field fencing and posts 
have been removed. 
The new posts have 

been installed, and the 
new fence is being 

prepped for installation.

August 12th, 2021



Progress Overview

The new basketball 
poles have been 

installed on the newly 
paved basketball 

court.

August 12th, 2021



Progress Overview

The new wheelchair swing has been 
installed.

The new dumpster enclosure bollards have 
been installed, and concrete has been 

placed.

August 12th, 2021



The Look Ahead

• Continue Baseball Field Fencing Installation

• Install New Window in the Main Entrance

• Install Dumpster Enclosure Fencing 

• Continue Construction Cleaning in the School

August 12th, 2021



Farmington Public Schools 2020 

Bond Issue

Bid Package #2 – Lanigan 

Elementary School

August 12th, 2021

Construction Status Update



Progress Overview

The new media center exterior door and the exterior storage shed door have been installed.

August 12th, 2021



Progress Overview

The media center 
ductwork has been 

installed. Ceiling tiles 
and lighting have been 

installed. Room is 
undergoing construction 

cleaning.

August 12th, 2021



Progress Overview

Before

The new plumbing in room A108 has been installed. The wall has been filled in with masonry and 
has been painted.

August 12th, 2021

After



Progress Overview

New toilets have been installed in selective 
classrooms. 

Ceiling tiles and lighting are currently being 
installed in the cafeteria.

August 12th, 2021



The Look Ahead

• Continue Installing Lighting and Controls in Cafeteria

• Patch-In Flooring in Room A108

• Continue Construction Cleaning in the School

• Install New Mulch in the Playground Area

August 12th, 2021



Farmington Public Schools 2020 

Bond Issue

Bid Package #2 – Forest 

Elementary School

August 12th, 2021

Construction Status Update



Progress Overview

The concrete outside 
of the emergency 

generator enclosure is 
being placed.

August 12th, 2021



Progress Overview

The new dumpster 
enclosure bollards 

have been installed. 
The concrete has been 

placed in the area.

August 12th, 2021



Progress Overview

New acoustical ceiling 
tiles are being installed 

in classrooms. 

August 12th, 2021



The Look Ahead

• Continue Installing Classroom Acoustical Ceiling Tiles

• Install New Mulch in the Existing Playground Area

• Install New Selective Egress Windows

• Install New Gas Line

• Construction Cleaning in the School

August 12th, 2021



Farmington Public Schools 2020 

Bond Issue

Bid Package #2 – North Farmington 

& Farmington High School

August 12th, 2021

Construction Status Update



Progress Overview – Farmington High School

The striping in the parking lot has been completed.

August 12th, 2021



Progress Overview

Base course paving 
operations are 

complete and prepping 
for wearing course.

August 12th, 2021



The Look Ahead

• Place Top Layer of Asphalt at North Farmington High 

School

• Landscape Restoration at North Farmington & Farmington 

High School

August 12th, 2021


